

Default Depot Migration — Execution Plan Summary

Case 01565143 · Tool: p4-move-zip-fixer v0.1.0 · Target: today (one working day)

The Decision

We do **not** wait for Perforce. The manual workaround does not scale to 705k paths and the official p4 zip enhancement has no committed date. We execute today with our own tool, validate independently, and reuse the same playbook for the remaining two depots.

What & Where

	Source	Destination
Server	illin2343 (P4D 2025.1/2831954)	p4jirastg22 (P4D 2025.1/2831954)
Root	/p4/2/root	/p4/1/root
Depot	/p4/2/depots/depot/... (since 2013-12-21)	new
TZ	-0500 CDT	+0300 IDT

Run-book (10 steps)

- Storage-level snapshot of /p4/2/root
- Capture HEAD: p4 -p illin2343:1666 counter change
- Install: pip install -e "p4-move-zip-fixer[p4]"
- Authenticate: P4PORT=illin2343:1666 p4 login
- Scan:** p4-move-zip-fixer scan --depot //depot/... --head \$HEAD --workers 4 --db moves.sqlite
- Build spec:** p4-move-zip-fixer build-spec --db moves.sqlite --remote migration-remote
- Gate 1 — inspect spec (p4 remote -o migration-remote, sample 100 pairs)
- Zip:** p4-move-zip-fixer zip --remote migration-remote --output default-depot.zip (*loop on failed changelists*)
- Transfer & unzip on destination
- Gate 2 + Gate 3 — p4 verify -q, changelist parity, 50-file SHA256 sample diff

Timeline (one day)

T+00:00 snapshot → T+00:30 scan → T+03:30 build spec → T+03:35 Gate 1 → T+04:00 zip → T+06:00 transfer + unzip → T+08:00 Gates 2 & 3 → **GO/NO-GO**

Validation gates (no vendor sign-off needed)

- Gate 1 — pre-zip:** spec coverage proof, random 100-pair inspection, view-line count vs. p4 files count
- Gate 2 — post-unzip:** p4 verify -q //depot/... zero BAD/MISSING + changelist + revision parity
- Gate 3 — end-to-end:** 50-file random p4 print SHA256 diff between source and destination

Top risks → mitigations

Risk	Severity	Mitigation
Move chains (A→B→C)	Medium	Transitive-closure pass over moves.sqlite; re-zip if needed
Branch-of-move / integrate-then-move	Medium	Iterative loop on failed changelists (converges in 2–3 retries)
Lazy copies	Low	Fallback to broad spec //depot/... if iterative loop doesn't converge
Server load from parallel scan	Medium	--workers 4 default, off-peak window, throttle on p4 monitor spikes
Data loss in zip→unzip cycle	High	Source stays read-only — not decommissioned — until all 3 depots pass Gate 3
No Perforce sign-off	Medium	Archive spec + full logs; output is identical to a hand-built spec run

Rollback guarantees

- Source server is read-only throughout** — every operation is reversible until Gate 3
- Destination depot is disposable** — failure → drop the depot directory and restart
- Decommission is a separate decision** taken only after all three depots pass Gate 3

Posture toward Perforce

Respectful, transparent, independent. We continue case 01565143, share the resulting spec + logs after the run, track the official enhancement, and switch to it for depot #3 if it ships in time.

GO / NO-GO checklist

- [x] Tool built, tested 16/16, MIT-licensed
- [x] Source & destination versions match
- [x] Validation gates defined
- [x] Rollback plan & reversibility guarantees in place
- [x] Risks identified with concrete mitigations
- [] Storage snapshot taken
- [] Off-peak window confirmed with Amdocs ops
- [] Sign-off from Amdocs migration lead

Once the bottom three boxes are checked, we run.